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Project Summary Report
ProjectName:  Operating unit3-13, Group 6,Buried Gas Cylinders RD/RA WP Client: R. L. Davison
SP6 PreparedBy:  J. Folker
ProjectLocation: INTEC Buried Gas Cyfinder Sites 84, 94 Estimate Type: Project Support
EstimateNumber: 2957-C

€

Level Description Estimate Subtotal Escalation Contingency  Continaency % TOTAL
5000 PROJECT MANAGEMENT $189,917 $4,938 $21,432 11.00% $216,287
1020 —Perform Task Supervision $111,279 $2,893 $12,558 11.00% $126,731
1025 —Perform Construction Managementfor $78,638 $2,045 $8,874 11.00% $89,557
Remediation Subcontract
2000 ENGINEERING $49,982 $1,300 $5,640 11.00% $56,922
1030 --UpdateRD/RA Documents $10,274 $267 $1,159 11.60% $11,701
1045 -Comment Incorporation Group 6 RD/RA WP $4,347 $113 $491 11.60% $4,951
1150 —Prepare Draft Remedial Action Report $16,038 $417 $1,810 11.60% $18,265
1155 ~QRB Reviewof Draft RA Report $10,689 $278 $1,206 11.60% $12,173
1170 —Incorporate Agency Comments Draft RA Report $4,347 $113 $491 11.60% $4,951
1185 ~Incorporate Agency Comments Final RA Report $4,286 $111 $484 11.00% $4,881
8000 PROCUREMENT $15,330 $399 $1,730 11.00% $17,459
1060 --Develop Bid & Award Site 84 Remediation $15,330 $399 $1,730 1100% $17,459
Activity
9000 CONSTRUCTION $275,229 $14,780 $108,806 37.52% $398,815
1055 --Prepare Group 6 Construction Documentation $24,555 $1,319 $9,707 37.52% $35,580
1065 --Mobilize Group 6 Contractor for Site 84 $34,189 $1,836 $13,516 37.52% $49,541
1070 -Excavation/Assessment Group 6 by $55,279 $2,968 $21,854 37.52% $80,101
Subcontractor
1075 --Treatment& Disposal Group 6 Site 84 by $15150 $814 $5,989 37.52% $21,953
Subcontractor
1080 --Perform Group 6 Geophysical Sweep $8,908 $478 $3,522 37.52% $12,908
1090 --Perform Post Sampling Sites 84 & 94 $2,890 $155 $1,143 37.52% $4,188
1100 --Sample Analysis and Validation $28,454 $1,528 $11,249 37.52% $41,231
1110 --Site Reclamation for Site 84 & 94 $54,440 $2,923 $21,522 37.52% $78,885
1095 --Demobilization $19,355 $1,039 $7,651 37.52% $28,045
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Project Name:  Operating unit 3-13, Group 6, Buried Gas Cylinders RD/RA WP
SP6

Project Location: INTEC Buried Gas Cylinder Sites 84, 94

Estimate Number:2951-C

Project Summary Report

Client:

R. L Davison

Prepared By: J. Folker
Estimate Type: Project Support

Level Group Description Estimate Subtotal Escalation Continaencv Continaencv % TOTAL

1120 --Perform Prefinal Inspection $5,490 $295 $2,170 37.52% $7,955
1425 --PreparePrefinal Inspection Report $2,404 $129 $951 37.52% $3,484
1130 -ORB Review of Prefinaf Inspection Report $5,862 $315 $2,317 37.52% $8,494
1140 --Perform Corrective Actions $16,228 $871 $6,415 37.52% $23,515
1145 --Agency Final Inspection $2,025 $109 $800 37.52% $2,934
GAPIF BBWI MATERIAL HANDLING FEE $510 $0 $56 11.00% $566
10000 ICP ALLOCATION $88,236 $4,738 $34,884 37.52% $127,859
Total INTEC CERCLA Remediation of Gas Cylinder Sites- $619,205 $26,154 $172,549 26.74% $817,909

Group 6 RDIRA WP
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DRAFT PREFINAL CHECKLIST

S e
Inspection Items 2 =
E‘ =
s| &
= @
RD/RA
Item Section Comments/Corrective Actions
Site Survey and Sampling

Magnetometer/Geophysical surveys have been 3.3.3

completedto verify all cylinders have been removed

from areas CPP-84 and CPP-94.

All anomalies identified from surveys have been 3.3.3

addressed.

Soil sampling has been conducted of the excavation 7.41

floor in accordance with the requirements of the

Preliminary CharacterizationPlan (INEEL/EXT-

2000-00398)

Soil samples have been analyzed for appropriate 7.4.1and

COPC:s at an approved off-site laboratory. 7.4.2

Concentrations of soil contaminants in the excavation | 7.6

area are within acceptable remediation limits.




)

S e
Inspection Items 2 =
= =
gl =
S S
s ©
RD/RA
Item Section Comments/Corrective Actions
Backfill and Grading
Backfill material used in the excavated areas is 6.16
suitable to minimize the potential for subsidence.
Backfilling was completed by placing the backfill 7.6
material into the excavation area in 8-inch loose lifts
then compacting it to approximately 90-percent of
maximum dry density.
Site has been graded back to the original grade. 7.6
7.6

The site has been revegetated with native species in
accordance with the Guidelinesfor Revegetation of
Disturbed Sites ut the INEEL (Anderson and Shumar

1989)
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Inspection Items =2 ©
2 =
El &
S S
s ©
RD/RA
Item Section Comments/Corrective Actions
Waste Management

All cylinders amenable to on-site treatment have been | 3.1.3and 7.3

treated.

Cylinders not amenable to on-site treatment are either | WMP 6.6

being managed in complaint on-site storage areas, or

have been shipped to an appropriate off-site facility.

Empty cylinders meeting the CFA Landfill Waste 3.1.3and 7.5

Accentance Criteria have been disnosed of.

Empty cylinders pending disposition in the ICDF are | WMP 6.3

being managed in compliant storage.

All other waste items generated during the course of WMP3.1.7

the removal action have been properly characterized

and managed.

All equipment used to complete the removal action 6.15

has been properly decontaminated and has been

removed from the site.

Any spills and releases that may have occurred during | 6.17

the course of the project were properly reported and

have been appropriately cleaned up.

Concurrence Date

Additional Comments:

US EPA:




95-0

Inspection Items

Item

RD/RA
Section

Incomplete

Complete

Comments/Corrective Actions

IDEQ:

DOE-ID:

BBWI:




